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Run date
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 684 Date: 23-Oct-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 141

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the suspender clamps on the main
spans . They started at 7:00 AM.

Obra , Carlos , Rigoverto , & Roger had to work on the North main span . Anthony , Augie , Casey ,
Jonathon , Robert , & Zack had to work on the South main span .

Crews had to follow the same procedures on both main spans. They had to lower the catwalk in order
to reach the zinc buttons . Crews had to hook chain falls on the catwalk , lift the cat walk , release the
catwalk carry cables , lower the cat walk , cut the wire mesh , set the jacks on the suspender ropes , jack
the ropes , install the U clamps , side brackets , spacer pipes , install , snug the bolts using the lock nuts ,
lift the catwalk , hook the catwalk carry cables , release the chain falls , & mobilize to the next location .

Obra had to sort & set the remaining clamps at their locations & he had to set one side of the clamps
around the suspender ropes , & he had to work with the other crews on the clamps installations . Obra left
at 10:00 AM.

Roger , Carlos , & Rigoverto had to work on the installations . Crews continued to work at PP # 62 .
They started at 7:15 AM. Crews were done at 8:30 AM. Then , crews had to work at PP # 60 , 58 , & at
PP # 56 . Crews were done at 5:00 PM. They left at 5:10 PM.

Anthony , Augie , & Jonathon had to work at PP # 56 crews started at 7:30 AM. They were done at 9:00
AM. Then , they had to work at PP # 54 , 56 . 1 clamp was installed at PP # 56 .

Casey , Robert , & Zack continued to work at PP # 68 . Crews had to install one clamp . They were
done at 8:15 AM. Then , they had to work at PP # 66

Anthony & his crews were called to work on the North main span . They had to set the wrapping
machine & it 's accessories . They started at 12:40 PM. Crews were done at 5;00 PM.

Michael , Aaron , Dario , & Narciso came to the South main span to complete the work on the
suspender clamps . Crews had to mobilize & prepare their & equipments to work at PP # 56 . Crews
started at 3;50 PM.

All crews had to wrap up their tools & equipments . They left at 5:10 PM.

In the office , I had to work on my reports . I had to attend the staff meeting in Burma
office until 6:30 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 684 Date: 23-Oct-2012 Tuesday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP NARAZIO GOMEZIronworker 0.00 1.00 0.00 1.00

JNM MICHAEL DRAPERIronworker 0.00 1.00 0.00 1.00

APP DARIO LUCASIronworker 0.00 1.00 0.00 1.00

APP ARRON DAVIDIronworker 0.00 1.00 0.00 1.00

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 3.00 0.00 0.00 3.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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